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CDF Farms Work

• Trying to finish split/concatenation for MDC1.
– New tcl file from Kirsten (thanks!)
– Will work towards getting this completely 

finished and out of the way.
• Farm Software Work

– Discussions of modifications/design changes 
based on MDC1 experiences.

– Coding and modifications are being made.
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Integration of 50 New PCs and the new 
I/O Node

• New I/O node (SGI 2200) is here and will be 
installed soon.
– Still waiting for the disk to arrive, though.

• Plan to integrate with the 50 PCs is ready.
– Will start with 10 nodes and make sure it 

works and then move to 50.
• Will work on moving to the new system as soon 

as possible in preparation for MDC2.
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Run II CDF PC Farm



Stephen Wolbers CDF                             March 9, 2000



Stephen Wolbers CDF                             March 9, 2000

Other
• Tony Chan has left for Brookhaven.  
• Ping Yeh will be here at Fermilab next week.

– Ping will return in April and May.
• Working on :

– MOU with CD and CDF.
– Schedules and milestones/wbs.

• MDC2 
– Would like to discuss event rates, data rates, 

Monte Carlo generation, etc. 
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Other
• Split/concatenate strategy:

– Will try to split after reconstruction on the 
worker node.

– Transfer split files (and inclusive file) to I/O 
node.

– Concatenate on I/O node.
– This allows us to use the CPU available on 

the worker node for the split and it scales 
automatically with the number of worker 
nodes.

– Will study this to see how it works.
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